ECS Configuration Change Request Page 1 of Page(s)
1. Originator 2. Log Date: 3. CCH #: 4.Rev: | 5. Tek 6.Rm #: | 7. Dept.
Rajesh Dharia b JWNDO | po- Obo8| — |©Go19250498 |32048 | Rel Dev

8. CCR Title: Increase swap space on development compile/build machines

9. OQriginator Signature/Date 10, Class 11. Type: 12. Need Date: 6/7/00
Z%‘v b’/ &/oV “IH_ |ccR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”
Wil Hrguie G700 i sk
16. Documentation/Drawings Impacted: 17. Schedule 18. Cl(s) Affected:
N/A Impact:
N/A
19. Release Affected by this Change; 20, Date due 1o Customer: | 21. Estimated Cost:
5A, 5B None - Under 100K

22. Source Reference:  LINGCR (attach) | |Action Hem [ [Tech Ref. [1GSFC [X]Other:
Email attached from Kathy Carr (Integration lab lead} , Howard and Kevin Lange

23. Problem: (use additional Sheets if necessary)
Developers in all subsystems are having serious problems trying to build their Sun code. Developers often spend 210 3 hours a day
geing from build platform to built platform until eventually getting successful build.

24. Proposed Solution: (use additional sheets if necessary)
The following Development build machines requires swap space increase {(atleast 200MB ).
apache, Jenga, chevell, cobra, starfire and bmw.

25. Alternate Solution: {use additional sheets if necessary)
N/A

26. Consequences if Change(s) are nol approved: (use additional sheets if necessary}

27. Justification for Emergency (If Block 15 is “Emergency”™):

28. Site(s) Atfected: XEDF [IPvC [Ivatc [Jepc  [JesFe OJlaRCc pLInsioc [Ismc [Jax [PL
lEcc [110G Test Celt  {IOther

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
frsc.

32 AEDF/SCDV CCB Chair (Sign/Date): Disposition: @#pproved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Ny G

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): _ Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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